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Serial 

no. 

TIB Line Project name Description Exp. duration Exp. 

period 

Exp. dates 

 

Traffic impact Builder Categorisation, 

cf. Annex VII  

 

 

1 1 (Borup) – 

(Ringsted) 

 

Immunisation of 

Kværkeby 

Signalling and track 

works 

38 hours  

weekend 

 22/3 at 20:00 - 

24/3 at 10:00  

 

Single track operations  

 

Banedanmark Medium  

2 1 (Borup) –

(Ringsted) 

 

Immunisation of 

Kværkeby 

Signalling and track 

works 

15 hours weekend  24/3 at 10:00 - 

25/3 at 01:00  

Total closure of lines 

 

Banedanmark Medium  

3 1 (Ringsted) – 

(Fjenneslev) 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 
 

Demolition of bridge 

15416 Hjortholmvej 

43 hours  18/5 at 05:00  – 

19/5 at 23:59 

 

Total closure of lines 

 

Banedanmark Medium  

4 1 (Sorø) – 

(Slagelse) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

 

Drainage works 5 days  14/6 at 22:00 – 

19/6 at 22:00 

Single track operations  

 

LA80 in adjacent track 

max. 4 km. 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

5 1 (Sorø) – 

(Slagelse) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Drainage works 8 days  19/6 at 22:00 – 

28/6 at 04:00 

Single track operations  

 

LA80 in adjacent track 

max. 4 km. 
LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

6 1 (Fjenneslev) – 

(Sorø) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Drainage works 6 days  7/7 at 22:00 – 

13/7 at 20:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

7 1 (Ringsted) – 

(Slagelse) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Track renewal 

Fjenneslev, drainage 

works, traction current 

works og construction 
works 

 

8 days  13/7 at 20:00 – 

22/7 at 04:00 

Total closure of lines Banedanmark Major  

8 1 (Fjenneslev) – 

(Sorø) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Drainage works 5 days  22/7 at 04:00 – 

27/7 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

9 1 (Ringsted) – 

(Fjenneslev) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Drainage works 16 days  27/7 at 04:00 – 

12/8 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 
 

Banedanmark Major  

10 1 (Ringsted) – 

(Fjenneslev) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Drainage works 15 days  12/8 at 04:00 – 

26/8 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

Banedanmark Major  
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11 1 (Slagelse) – 

(Forlev) 

 

NFSP0541  

Slagelse - Korsør 

Ballast cleaning as well 

as new tracks in total 

with RPM, 
traction current works,  

signalling works 

 

7 days  7/7 at 22:00 –  

13/7 at 20:00 

Single track operations  

 

LA80 in adjacent track 
LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

12 1 (Slagelse) – 

(Korsør) 

 

NFSP0541  

Slagelse - Korsør 

Ballast cleaning and new 

tracks in total with RPM,  

Track lowering, 

exchange of switch 

01a/b, exchange of 

screen roof at bridge 

15656, traction current 

works, signalling works 
 

8 days  13/7 at 20:00 –  

22/7 at 04:00 

Total closure of lines Banedanmark Major  

13 1 (Slagelse) – 
Forlev 

NFSP0541  
Slagelse - Korsør 

No activities, but reduced 
speed due to bridges 

without DSM 

 

3 days  22/7 at 04:00 – 
25/7 at 04:00 

LA80 in both tracks Banedanmark Major  

14 1 (Korsør) – 

(Forlev) 

 

NFSP0541  

Slagelse - Korsør 

Track lowering, traction 

current works, 

signalling works 

5 days  22/7 at 04:00 - 

27/7 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major  

15 1 Forlev – 

(Korsør) 

 

NFSP0541  

Slagelse - Korsør 

Ballast cleaning as well 

as new tracks in total 

with RPM, 
traction current works, 

signalling works 

 

16 days  27/7 at 04:00 –  

12/8 at 04:00 

Single track operations  

 

LA80 in adjacent track  
LA40 in adjacent track 

max. 400 m. 

Banedanmark Major  

16 1 Forlev – 

(Korsør) 

NFSP0541  

Slagelse - Korsør 

No activities, but reduced 

speed due to bridges 

without DSM 

 

3 days  12/8 at 04:00 - 

15/8 at 04:00 

LA80 in adjacent track as 

well as Forlev track 2 

Banedanmark Major  

17 1 (Slagelse) – 

Forlev 

 

NFSP0541  

Slagelse - Korsør 

Ballast cleaning as well 

as new tracs in total with 

med RPM, 

traction current works, 

signalling works 

 

15 days  12/8 at 04:00 –  

26/8 at 04:00 

Single track operations  

 

LA80 in adjacent track  

LA40 in adjacent track 

max. 400 m. 

Banedanmark Major  

18 1 (Slagelse) – 

Forlev 
 

NFSP0541  

Slagelse - Korsør 

No activities, but reduced 

speed due to bridges 
without DSM 

 

2 days  26/8 at 04:00 - 

28/8 at 04:00 

LA80 right track as well as 

Forlev track 2 

Banedanmark Major  

19 1 Korsør Station Speed upgrade Exchange of switches  

 

8 days  13/7 – 22/7 Total closure of lines Sund og Bælt High  

20 1 (Sprogø) – 

(Nyborg) 

Speed upgrade Change of catenary 

suspension 

8 days  13/7 – 22/7 Total closure of lines Sund og Bælt High  
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21 2 Nykøbing 

Falster Vest – 

Rødby Færge 

 

Ringsted Femern 

Banen, phase II 

Extension to two tracks 

and connection to the 

Fehmarn link 

1 year The entire 

year and 

until 2029 

1/1 – 31/12 Total closure of lines, excl. 

Lollandsbanen 

Banedanmark Major  

22 2 Nykøbing 

Falster – 

Nykøbing 
Falster Vest 

 

Ringsted Femern 

Banen, phase II 

Track, bung, bridge 

works 

1 year  1/1 – 31/12 LA40 of max. 500 

continuous m. at a time. 

Banedanmark Major  

23 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at ved new 

Kong Frederik IX’s bridge 

(eastern abutment) 

 

56 hours  5/1 – 8/1 Total closure of lines - 

Lollandsbanen 

Banedanmark High  

24 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at new 

Kong Frederik IX’s bridge 

(eastern abutment) 

 

56 hours  12/1-15/1 Total closure of lines - 

Lollandsbanen 

Banedanmark High  

25 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at 

Prinsholmvej (new bro) 

56 hours  8/3 – 11/3 Total closure of lines - 

Lollandsbanen 

Banedanmark High  

26 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Track works south of 

Nykøbing Falster Station 

and at Nykøbing Falster 
Vest 

10 days Easter 22/3 – 1/4 Total closure of lines - 

Lollandsbanen 

Banedanmark High  

27 2 Nykøbing 
Falster Vest  

 

Ringsted Femern 
Banen, phase II 

Bridge works at new 
Kong Frederik IX’s bro 

(western abutment) 

 

56 hours  21/6 - 24/6 Total closure of lines - 
Lollandsbanen 

Banedanmark Medium  

28 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at new 

Kong Frederik IX’s bro 

(western abutment) 

 

  5/7 – 8/7 Total closure of lines - 

Lollandsbanen 

Banedanmark Medium  

29 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at new 

Kong Frederik IX’s bro 

(western abutment) 

  12/7 – 15/7 Total closure of lines - 

Lollandsbanen 

Banedanmark Medium  

30 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Cutting/dive of sheet pile 

walls (approx.                 

400 m) as well as 

removal of old base from 
bridge across 

Østerbrogade  

14 days  4/10 – 21/10 Total closure of lines - 

Lollandsbanen 

Banedanmark High  

31 2 Nykøbing 

Falster Vest  

 

Ringsted Femern 

Banen, phase II 

Bridge works at new 

Kong Frederik IX’s bridge 

56 hours  22/11 – 25/11 Total closure of lines - 

Lollandsbanen 

Banedanmark Medium  

32 5 (Holbæk) - 

Regstrup 

 

Electrification 

Programme 

Bridge work 56 hours  24/5 – 27/5 Total closure of lines Banedanmark Medium  
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33 5 Kalundborg– 

Holbæk 

New bridge Regstrup Bridge work 10 hours Winter 

2024 

28/02 – 29/02 Total closure of lines  Banedanmark Medium 

(however, less 

than 24 hours) 

 

34 5 Værslev – 

Kalundborg 

 

NOVO tunnel NOVO tunnel 7 days  16/1 - 22/1 Total closure of lines NOVO High  

35 6 Lellinge – 

(Ringsted) 

Nation-wide track 

adjustment 

Mechanical adjustment 3*10 hours  13/7-22/7 Total closure of lines Banedanmark Medium  

36 10 København H – 

Østerport  

Drain/drainage  Drainage 53 hours  6/1-8/1 Total closure of lines in the 

Boulevard tunnel  

Banedanmark  Medium  

37 11 (Kalvebod) – 

(Hvidovre 

Fjern) 
 

METRO Metro works 7 weeks  1/7 – 18/8 Single track operations Metroselskabet High  

38 11 Kastrup 
Station 

 

New Kastrup 
Lufthavn Station  

Placement of bridgef bro 54 hours  30/3 – 31/3 Possession of tracks 11 
and 12, all trains via 

tracks 1 and 2 

Sund og Bælt Medium  

39 11 Kastrup 

Station 

 

New Kastrup 

Lufthavn Station  

Welding of bridge 54 hours  6/4 – 7/4 Possession of tracks 11 

and 12, all trains via 

tracks 1 and 2 

Sund og Bælt Medium  

40 11 Kastrup 

Station 

 

New Kastrup 

Lufthavn Station  

Placement of staircases 54 hours  13/4 – 14/4 Possession of tracks 11 

and 12, all trains via 

tracks 1 and 2 

Sund og Bælt Medium  

41 11 Kastrup 

Station 

 

New Kastrup 

Lufthavn Station  

Placement of fixed 

staircases 

54 hours  27/4 – 28/4 Possession of tracks 11 

and 12, all trains via 

tracks 1 and 2 

Sund og Bælt Medium  

42 11 Kastrup 

Station 

New Kastrup 

Lufthavn Station  

Track, traction current 

and signalling works at 

the future cross over of 

tracks 

13 days  16/6 – 29/6 Possession of tracks 1 and 

2, east of platform. All 

trains to/from Sweden via 

tracks 11 and 12 

 

Sund og Bælt Major  

43 11 Kastrup 
Station 

New Kastrup 
Lufthavn Station  

Works at platform 
regarding noise reduction 

and mounting of glass 

wall 

 

21 days  29/6 – 20/7 Possession of track 2, at 
platform. All trains via 

tracks 1, 11, and 12 (with 

new platforms) 

 

Sund og Bælt Major  

44 11 Kastrup 

Station 

New Kastrup 

Lufthavn Station     

Works at platform 

regarding noise reduction 

and mounting of glass 

wall 

 

21 days  20/7 – 10/8 Possession of track 1, at 

platform. All trains via 

tracks 2, 11, and 12 

Sund og Bælt Major  

45 11 Københavns 

Lufthavn 

Kastrup (excl.) 

– Peberholm 
(incl.) 

 

Maintenance Maintenance of the 

Oeresund bridge 

48 hours  15/3 at 20.00  

 -  

17/3 at 20.00 

Total closure of lines Trafikverket Medium  

46 21 Odense – 

Svendborg 

 

Establishment of 

Acco drain 

Track works 54 hours Whitsun 17/5 - 21/5 Total closure of lines Banedanmark Medium  

47 23 Vejle – 

(Horsens)  

Preparatory works 

Electrification  

Bridge work 56 hours 

Weekend 

 22/3-25/3 Total closure of lines  

 

Banedanmark Medium  
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 Bridge 20596, 20660 

 

48 23 Vejle – 

(Horsens)  

 

Preparatory works 

Electrification  

Bridge 20596, 20660 

 

Bridge work 5 days  28/3-01/4 Total closure of lines  

 

Banedanmark Medium  

49 23 Vejle – 

(Horsens) 

Preparatory works 

Electrification  

Bridge 20596, 20660 
 

Bridge work 2*56 hours 

Weekend 

 05/4-08/4 

12/4-15/4 

17/5-20/5 

Total closure of lines  

 

Banedanmark Medium  

50 23 Vejle – 

(Horsens) 

 

Bridge work  Preparatory work EP bro 

20596, 20660 + 20852 

Preparation + end of 

reisolation 

2 * Weekend 56 

hours 

 07/6-10/6 + 

26/7-29/7 

Total closure of lines Banedanmark Medium  

51 23 (Hedensted) – 

Vejle  

 

Reisolation of 

bridges 

3 bridges are to be 

reisolated 

3 weeks  14/6-5/7 Single track operations Banedanmark Major  

52 23 Vejle – 

(Hedensted)  

 

Reisolation of 

bridges 

3 bridges are to be 

reisolated 

3 weeks  5/7-26/7 Single track operations Banedanmark Major  

53 23 (Hørning) – 

(Aarhus)  

Bridge work  Preparatory work for 

reisolation of bridge 

2 * Weekend 56 

hours 

 07/6-10/6 + 

26/7-29/7 

Total closure of lines Banedanmark Medium  

54 23  Aarhus – 

(Hørning) 

+ track 40  

Aarhus H – Overall 

solution  

+ reisolation of 

bridges 

Test diggings/ 

rearrangements 

 

3 weeks  05/7-26/7 Single track operations 

 

Banedanmark Major  

55 23  (Hørning) - 

Aarhus + track 
50 

Aarhus H – Overall 

solution  
+ reisolation of 

bridges 

Test diggings/ 

rearrangements 
 

  

 
 

14/6-05/7 Single track operations 

 

Banedanmark Major  

56 23 + 

24 

Aarhus Station 

tracks 4-8 

Aarhus H – Overall 

solution 

Test diggings/ 

rearrangements 

 

4 weeks April-

October 

 Total closure of station 

tracks. All trains can be 

operated without it being 

necessary to cancel trains. 

Reduction of parking at 

Aahus H: No parking is 

permitted at Aarhus H. 

Day possession. One track 

is taken out of service at a 
time. Railway 

Undertakings will during 

the first quarter of 2023 

be involved in the 

planning, and here the 

date is to be settled. 

Banedanmark Major  

57 23 + 

24 

Aarhus 

Station tracks 

2-3 

Renewal Aarhus H Test diggings/ 

rearrangements 

 

3 weeks October-

December 

 Total closure of station 

tracks. All trains can be 

operated without it being 

necessary to cancel trains. 

Reduction of parking at 
Aahus H: No parking is 

permitted at Aarhus H. 

Day possession. One track 

Banedanmark High  
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is taken out of service at a 

time. Railway 

Undertakings will during 

the first quarter of 2023 

be involved in the 
planning, and here the 

date is to be settled. 

58 24 (Aarhus H) – 

(Randers) 

 

Preparatory work 

Electrification  

 

Bridge work, extension of 

motorway bridge, high-

voltage cables 

56 hours +  

 

76 hours 

 26/4-27/4 

+ 

9/5-11/5 

Total closure of lines Banedanmark Medium  

59 24 (Aarhus H) – 

(Hinnerup) 

Preparatory work 

Electrification  

 

Elevation of high-voltage 

masts km 118,57 + 

119,54 + 120,91  

 

16 days  26/7-12/8 Total closure of lines  Third party High  

60 24 (Aarhus H) – 

(Hinnerup) 

Extension of E45 Side extension 56 hours  21/6 – 24/6 Total closure of lines 

 

Vejdirektoratet  

 

Medium  

61 24 (Aarhus H) – 

(Hinnerup) 

Extension of E45 Side extension 16 days  26/7-12/8 Total closure of lines 

 

Vejdirektoratet  

 

High  

62 24 Langå Station  

 

Track renewal, speed 

upgrade Langå – 

Aalborg, platform 

works Langå St  

Demolition of platform 

tunnel at Langå Station. 

1 week  24/6 – 1/7 Total closure of tracks 2 

and 3.  

Banedanmark Major  

63 24 Langå Station  Track renewal, speed 

upgrade Langå – 
Aalborg, platform 

works Langå St  

Track and platform 

reconstruction - tracks  3 
and 4 

25 days  1/7 – 26/7 Total closure of tracks 3 

and 4 
 

Banedanmark Major  

64 24 Langå – 

Randers 

 

Geotechnics Pipe crossing 16 days  26/7-12/8 Total closure of lines  Third party High  

65 24 Randers – 

Fårup – Hobro 

Preparatory work 

Electrification  

 

Elevation of high-voltage 

masts km 180,31 + 

185,08  

 

16 days  26/7-12/8 Total closure of lines  Third party High  

66 24 Fårup – Hobro 

– Skørping 

New footpath bridge Bridge works at Hobro 

Station 

56 hours  20/9 – 23/9 Total closure of lines Mariagerfjord 

Kommune 

 

Medium  

67 24 + 

25 

 

 
 

(Hinnerup) – 

(Lindholm) 

 

 

Track renewal, speed 

upgrade Langå – 

Aalborg 

 
Platform works 

Langå St 

  

Track works Langå 

Station and Aalborg 

Station. Removal of 

platform tunnel under 
the track. 

 

56 hours  21/6 – 24/6 Total closure of lines Banedanmark Medium  

68 24+ 

25 

Aalborg + 

Aalborg -

Lindholm 

 

Track renewal  Aalborg Station switches 

75a/b until 63a, tracks 

17, 100 group and tracks 

25, 27, and 27a. 

34 days  14/6-21/6 + 

24/6-26/7 

Single track operations.  

Only one track available 

to/from Lindholm. 

Aalborg: Only track 22 is 

available for freight trains 

arriving from south. From 

track 22 the freight trains 

are shunted to the port. 
Turn-round is not possible 

Banedanmark Minor  
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at Aalborg Station. 

TIB 25: All trains leave 

Aalborg Station by way of 

exit signal 

69 24-

25-

32 

(Aarhus) – 

Hjørring syd  

Track renewal, speed 

upgrade Mundelstrup 

– Aalborg, platform 
works Langå Station 

as well as 

implementation of 

the Signalling 

Programme. Track 

extension Hjørring 

south 

Dismounting of switches 

in Mundelstrup. Mounting 

of switches in Lindholm 
and DSB workshop. 

Exchange of switches in 

Skørping. Track and 

platform works Langå. 

Track works Aalborg 

Station. 

Bridge works at 7 bridges 

on the line Hobro - 

Aalborg 

Signalling Programme 
works Langå - Aalborg.  

Track extension Hjørring 

south.  

After this stage opening 

is performed within the 

framework of the 

Signalling Programme + 

motorway bridges, 

separate report  
 

18 days  26/7 – 12/8 Total closure of lines  

 

All trains from Viborg can 
be turned round in Ulstrup 

Banedanmark High  

70 24 + 
25 

(Hobro) - 
Hjørring syd 

 

Track renewal, speed 
upgrade Aalborg St.  

 

Implementation of 

the Signalling 

Programme  

 

Track works Aalborg St. 
Track extension Hjørring 

south. 

 

 

The Signalling 

Programme works at 

Aalborg Station  

56 days  12/8 – 7/10 Total closure of lines 
  

 

Banedanmark Major  

71 24 + 

32 

Langå St.  

 

Track renewal, speed 

upgrade and 

platform works  

Langå St as well as 
implementation of 

the Signalling 

Programme 

Track and platform works 

Langå Station 

 

The Signalling 
Programme works at   

Langå Station 

42 days  12/8 – 23/9 Total closure of lines. 

Tracks 1 and 2. 

TIB 32: trains to/from 

Viborg are turned round in  
Ulstrup 

Banedanmark Major  

72 25 Hjørring 

Station 

Reconstruction of 

tracks 

Track 15 from ETCS stop 

mark 020 -033. 

Track 1 from ETCS stop 

mark 034-007 + 016-

027 

Track 3 

 

73 days  26/7 – 7/10 Total closure of lines,  

 

 

Banedanmark Major  

73 25 Kvissel Station Track renewal Track works, etc. 56 hours 3. quarter  Total closure of lines  

 

Banedanmark Medium  

74 25 Kvissel Station Track renewal Track works, etc. 7 days 3. quarter  Single track operations  

 

Banedanmark Minor  
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75 25 Kvissel Station Track renewal Track works, etc. 56 hours 3. quarter  Total closure of lines 

 

Banedanmark Medium  

76 25 Kvissel Station Track renewal Track works, etc. 56 hours 3. quarter  Total closure of lines 

 

 

Banedanmark Medium  

77 26 (Fredericia) -

(Taulov)  

Track renewal  

Fredericia – Padborg 

Ballast cleaning and 

tracks in total 

 

24 days  31/5 – 23/6 Single track operations Banedanmark Major  

78 26 (Lunderskov) - 

(Vamdrup)  

 

Track renewal  

Fredericia – Padborg 

Ballast cleaning, drainage 

and tracks in total 

24 days  21/7 – 14/8 Single track operations Banedanmark Major  

79 26 Tinglev Station 

 

Track renewal  

Fredericia – Padborg 
 

Ballast cleaning and 

tracks in total 

13 days  12/6 - 24/6 Possession of tracks 1 and 

2. Single track operations 
Rødekro -Tinglev 

 

Banedanmark Major  

80 26 (Vamdrup) –

(Lunderskov)  

 

Track renewal  

Fredericia – Padborg 

Ballast cleaning og tracks 

in total 

21 days  25/6 – 15/7 Single track operations 

Periods with impeded 

access to Vamdrup 

Banedanmark Major  

81 26 Vojens Station 

 

Track renewal  

Fredericia – Padborg 

Ballast works, tracks in 

total and ballast mats 

 

5 days  16/7 – 20/7 Possession of tracks 1 and 

2. Single track operations 

Rødekro-Vamdrup 

 

 

Banedanmark Major  

82 26 Vojens Station  

 

Track renewal  

Fredericia – Padborg 

Ballast works, tracks in 

total and ballast mats 

 

 

12 days  21/7 – 1/8 Possession of track 3 

Single track operations 

Vojens - Rødekro 

Banedanmark Minor 

(To be included, 

as acces to track 

4 which is leased 

can be affected 
udlejet)  

 

83 26 (Kolding) –

(Lunderskov) 

Track renewal  

Fredericia – Padborg 

Exchange of rails and 

sleepers, tracks in total 

and ballast mats as well 

as ballast cleaning  

 

22 days  31/5 – 21/6 Single track operations Banedanmark Major  

84 26 (Vojens) -

Rødekro  

Track renewal  

Fredericia – Padborg 

Exchange of rails and 

sleepers, tracks in total 

and ballast mats as well 

as ballast cleaning 

25 days 

 

 21/7 – 14/8 Single track operations 

Vojens – Rødekro 

 

Possession of track 3 

Rødekro Station 

 

Banedanmark Major  

85 26 (Tinglev) – 

(Padborg) 
 

Bridge work  Bridge works 4 days  16/7-20/7 Total closure of lines Banedanmark Major  

86 26 (Tinglev) – 

Padborg 

 

Maintenance tasks Welding and track tasks  

 

56 hours  17/05 at 23.00 -  

20/05 at 05.00 

Total closure of lines Banedanmark Major  

87 29 Lunderskov - 

(Vejen)  

 

Bridge renovation  24 days  21/7 – 14/8 Single track operations Banedanmark Less than minor 

(Is included, as 

the duration 

requires a 

corrected 

timetable) 
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Serial 

no. 

TIB Line Project name Description Exp. duration Exp. 

period 

Exp. dates 

 

Traffic impact Builder Categorisation, 

cf. Annex VII  

 

 

88 29 + 

30 + 

31 

Esbjerg – 

(Lunderskov) 

+ Bramming. – 

Ribe 

Signalling 

Programme 

Rollout of the Signalling 

Programme 

8 days + 8 hours  24/3-02/4 Total closure of lines: 

Esbjerg – Lunderskov + 

Esbjerg – Ribe +  

Esbjerg – Esbjerg north 

Banedanmark Major  

89 30 (Ribe) – 

(Skærbæk) 

 

Bridge work Reisolation 21 days  15/4-06/5 Total closure of lines 

 

Banedanmark Major  

90 30 (Ribe) - 

Tønder grænse 

 

Signalling 

Programme 

Rollout of the Signalling 

Programme 

21 days  15/4-06/5 Total closure of lines 

 

Banedanmark Major  

91 32 Langå Station  

 

Track renewal, speed 

upgrade Langå – 
Aalborg, platform 

works Langå St  

Demolition of platform 

tunnel at Langå Station 

1 week  24/6 – 1/7 Total closure of lines: 

Track 2 and 3. Alle trains 
must be operated in track  

1 

Banedanmark High  

92 33 (Gødstrup) – 

(Holstebro) 

Bridge work Reisolation 28 days  07/7-05/8 Total closure of lines 

 

Banedanmark High  

93 35 (Silkeborg) –

(Funder) 

 

Drainage Drainage works due to 

unstable track 

9 days  27/7-04/8 Total closure of lines 

 

Banedanmark High  

 


