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Serial 

no. 

TIB Line Project name Description Exp. duration Exp. 

period 

Exp. dates 

 

Traffic impact Builder Categorisation, 

cf. Annex VII  

 

1 1 Høje 

Taastrup - 

Roskilde 

 

Track renewal Høje 

Taastrup - Roskilde 

Track renewal works 

 

 

6 weekends of 48 

hours 

Week 12-

25 and 27-

32 

17/3 – 10/8 Single track operations  

 

4 train paths per hour  

 
1 track free between Høje 

Taastrup and Roskilde  

 

Banedanmark High 

2 1 Høje 

Taastrup - 

Roskilde 

 

Track renewal Høje 

Taastrup - Roskilde 

Track renewal works 

 

 

20 weeks Week 12-

32 

17/3 – 10/8 Single track operations  

 

14 train paths per hour  

 

2 tracks free between Htå 

and Ro 

   

Banedanmark High 

3 1 Høje 

Taastrup - 
Roskilde 

 

Track renewal Høje 

Taastrup - Roskilde 

Track renewal works 

 
 

8 days  19/7 – 27/7 Day possession of track 0 Banedanmark High 

4 1 (Ringsted) – 

(Fjenneslev) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Track renewal 18 days  24/5 at 22:00 – 

12/6 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major 

5 1 (Fjenneslev) 

- (Ringsted)  

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Track renewal 10 days  12/6 at 22:00 – 

22/6 at 22:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 
 

Banedanmark Major 

6 1 (Sorø) -

(Fjenneslev)  

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Track renewal 5 days  22/6 at 04:00 – 

27/6 at 04:00 

Single track operations  

 

LA80 in adjacent track 

LA40 in adjacent track 

max. 400 m. 

 

Banedanmark Major 

7 1 Sorø St. NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

 

Track renewal  

Extension track 3 

 

11 days  27/6 at 22:00 – 

8/7 at 04:00 

Possession of track 3 Banedanmark Major 

8 1 (Slagelse) -

(Sorø)  

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

Ballast cleaning left track 

track So-Sg 

4 days  8/7 at 04:00 – 

12/7 at 20:00 

Single track operations  

 

LA80 i adjacent track 
LA40 i adjacent track max. 

400 m. 

Banedanmark Major 

9 1 (Ringsted) – 

(Slagelse) 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

 

Reconstruction Sorø St. 

and track renewal 

Fjenneslev St. track 2 

8 days  12/7 20:00 – 

21/7 04:00 

Total closure of lines Banedanmark Major 

10 1 Sorø station 

 

NFSP0542 Track 

renewal (Ringsted)-

(Slagelse) 

 

Reconstruction/drainage 

Sorø St. tracks 1 and 2 

21 days  21/7 04:00 – 

11/8 04:00 

Possession of tracks 1 and 

2 

Banedanmark Major 

11 1 (Fredericia)-

(Middelfart)  

NFSP0530  

Switches in Snoghøj 

 

Snoghøj: Exchange of 4 

switches and reisolation of 

bridge 20240 

5 days   17/4-21/4 Total closure of lines  Banedanmark Medium 
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12 1 Snoghøj – 

Taulov 

 

NFSP0530  

Switches i Snoghøj 

 

Snoghøj: Exchange of 4 

switches and reisolation of 

bridge 20240 

5 days   17/4-21/4 Total closure of lines  Banedanmark Medium 

13 1/26 (Fredericia)-

(Middelfart)  

NFSP0530 Switches in 

Snoghøj 

Snoghøj: Exchange of 4 

switches and reisolation of 

bridge 20240 

3 weeks   

 

30/6 – 20/7 Single track operations Banedanmark Major 

14 1/26 Snoghøj – 

Taulov 
 

NFSP0530 Switches in 

Snoghøj 

Snoghøj: Exchange of 4 

switches and reisolation of 
bridge 20240 

3 weeks   

 

30/6 – 20/7 Single track operations Banedanmark Major 

15 1/26 (Middelfart)-
(Fredericia)  

NFSP0530 Switches in 
Snoghøj 

Snoghøj: Exchange of 4 
switches and reisolation of 

bridge 20240 

3 weeks   
 

21/7 – 10/8 Single track operations Banedanmark Major 

16 1/26 Taulov - 

Snoghøj 

 

NFSP0530 Switches in 

Snoghøj 

Snoghøj: Exchange of 4 

switches and reisolation of 

bridge 20240 

3 weeks   

 

21/7 – 10/8 Single track operations Banedanmark Major 

17 2 Nykøbing 

Falster Vest 

– Rødby 

Færge 

 

Ringsted Femern 

Banen, phase II 

Extension to two tracks 

and connection to the 

Fehmarn link 

1 year The entire 

year and 

until 2029 

1/1 – 31/12 Total closure of lines, excl. 

Lollandsbanen 

Banedanmark Major 

18 2 Nykøbing 

Falster – 

Nykøbing 

Falster Vest 
 

Ringsted Femern 

Banen, phase II 

Track, bung, bridge works 1 year The entire 

year 

1/1 – 31/12 LA40 of max. 500 

continuous m. at a time 

Banedanmark Major 

19 2 Nykøbing 
Falster – 

Nykøbing 

Falster Vest 

 

Ringsted Femern 
Banen, phase II 

Stop pillar: Break down of 
necessary work.  

Flap pillar: Break down of 

gable/walls 

96 hours  10/1 – 13/1 Possession of tracks 2 og 3 
south of the platforms, 

trains from north can 

apply the platform in 

tracks 1, 2, 3, and 4. 

Lollandsbanen possessed 

Banedanmark High 

20 5 Holbæk - 

Kalundborg 

 

Platforms and 

switches, Kalundborg 

(Kb). 

NF/BR/0470. 

Renewal/reconstruction of 

platforms at Kalundborg 

Station, as well as 

replacement of the 

switches (all tracks) just 

east of Kalundborg Station 
(Kb). 

Result: Total closure of 

lines at Kalundborg 

Station. 

10 dage  

easater 

 11/4 – 21/4 Total closure of lines Banedanmark High 

21 6 (Vigerslev) – 

Jersie Fjern 

Nation-wide track 

adjustment 

Mechanical adjustment  3*10 hours  17/4-21/4 Total closure of lines Banedanmark Medium 

22 11 

 

Kalvebod – 

Vigerslev 

METRO Track reinforcement 2 weeks  6/1 - 19/1 Single track operations 

 

Trains on TIB 11 via 

Københavns 

Hovedbanegård 

 

Metro High 

23 11+

6 

Vigerslev 

tracks 21-
22-23 - 

Kalvebod 

METRO Metro works 56 hours  

Weekend 

 31/1 - 3/2 Single track operations  

 
Trains on TIB 11 via 

Københavns 

Hovedbanegård 

 

Metro Medium 
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Only1 track Københavns 

Hovedbanegård – 

Vigerslev -Avedøre 

 

24 11+

6 

Kalvebod – 

Vigerslev 

track 22 +  
Vigerslev 

track 23 – 

København H 

METRO Metro works 56 hours  

Weekend 

 7/2 – 10/2 Single track operations 

 

Only 1 track Vigerslev – 
Kalvebod 

 

Only 1 track Københavns 

Hovedbanegård – 

Vigerslev -Avedøre  

 

Metro Medium 

25 11 Kalvebod – 

Vigerslev 

 

METRO Metro works 56 hours  

Weekend 

 

 4/7 – 7/7 Single track operations 

 

Track 22 på Vigerslev will 

be possessed 

 
Only 1 track Vigerslev - 

Kalvebod 

 

Metro Medium 

26 11 Vigerslev - 

Kalvebod 

 

 

METRO Metro works 56 hours  

Weekend 

 

 11/7 - 14/7 Single track operations 

 

Track 21 på Vigerslev will 

be possessed 

 

Only 1 track Kalvebod – 

Vigerslev 

 

Metro Medium 

27 11 Kastrup 
station 

 

 

Ny Kastrup Lufthavn 
Station (NKLS) 

Mounting of switches 3 days  28/6 – 30/6 Possession of tracks 1 and 
2 east of the platform 

Alle trains to/from Sweden 

via tracks 11 and 12 

 

Sund og Bælt Medium 

28 11 Kastrup 

station 

 

 

Ny Kastrup Lufthavn 

Station (NKLS) 

Mounting of switches 2 days  5/7 – 6/7 Possession of tracks 11 

and 12  

All trains via tracks 1 and 

2 

 

Sund og Bælt Medium 

29 23  Fredericia – 

(Børkop) 

Reconstruction of 

Egumvej 

Bridge work 6 weeks  1/5-11/6 Single track operations 

 

 

Banedanmark Major 

30 23   Fredericia – 

Børkop 

Reconstruction of 

Egumvej 

Bridge work 6 weeks  31/7-10/9 Single track operations 

 

 

Banedanmark Major 

31 23  Fredericia – 
Børkop 

Reconstruction of 
Egumvej 

Bridge work 6 days  11/12-17/12 Single track operations 
 

 

Banedanmark High 

32 23+

24 

Aarhus H 

 

Reconstruction of 

Aarhus H 

Platform works and track 

works  

 

Electrification Programme  

 

Signalling Programme 

 

Total closure of track 7. 

7 weeks (startup 

week 50 2024), = 

5 weeks in 2025 

 1/1 – 3/2 No parking at the platform 

at Aarhus H. Only tracks 

2,3,4,5, and 6 are 

available for traffic 

operations 

 

All freight trains to/from 

the port via track 2 

Banedanmark Major 
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33 23+

24 

Aarhus H 

 

Reconstruction of 

Aarhus H 

Platform works and track 

works  
 

Electrification Programme  

Signalling Programme 

 

Total closure of track 6 

and track 7. 

6 weeks   3/2 – 17/3 No parking at the platform 

at Aarhus H. Only tracks 
2,3,4, and 5 are available 

for traffic operations  

 

All freight trains to/from 

the port via track 2 

 

Banedanmark Major 

34 23+

24 

Aarhus H 

 

Reconstruction of 

Aarhus H 

Platform works and track 

works  

 

Electrification Programme  

Signalling Programme 
  

 

Total closure of track 5, 

track 6, and track 7. 

5 weeks   17/3 – 22/4 No parking at the platform 

at Aarhus H. Only tracks  

2,3, and 4 are available for 

traffic operations 

 
All freight trains to/from 

the port via track 2 

 

Banedanmark Major 

35 23+

24 

Aarhus H 

 

Reconstruction of 

Aarhus H 

Platform works and track 

works  

 

Electrification Programme  

Signalling Programme 

 

Total closure of lines: 
Tracks 4,5,6,7.  

Track 50 from DV signal 

vD504l to station track 

4,5,6,7. 

Track 40 from DV signal  

D402 to station tracks 

4,5,6,7. 

Track crossing between 

the switches 18a/b - 
17a/b. 

 

36 weeks   22/4 – 31/12 All trains from south via 

track 80 or 40/80. No 

parking at the platform at 

Aarhus H. Only tracks 2 

and 3 are available for 

traffic operations 

 
All freight trains to/from 

the port via track 2 

 

Operations to/from service 

area via track 600. 

 

Banedanmark Major 

36 23+

24 

Aarhus H Reconstruction of 

Aarhus H 

Foundation of masts for 

traction current in tracks 

600, 702-709, 800 

7 weeks  3/3 – 18/4 Single track operations 

 

Limited track capacity in 

the service arear. Work is 

carried out in up to 3 

tracks at a time 

Banedanmark Major 

37 23+

24 

Aarhus H Reconstruction of 

Aarhus H 

Foundation of masts for 

traction current in tracks 

405 - 407 

3 weeks  21/4 – 9/5 Single track operations 

 

Limited track capacity in 

the 400 group in Aarhus. 

Work is carried out in up 
to 2 tracks at a time 

Banedanmark Major 

38 23+
24 

Aarhus H 
 

Reconstruction of 
Aarhus H 

Wiring for traction current 
in tracks 600, 702-709, 

and 800 

16 weeks  16/6 – 3/10 Single track operations 
 

Limited track capacity in 

the service arear. Work is 

Banedanmark Major 
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carried out in up to 3 

tracks at a time  

39 23+

24 

(Hørning) -

Aarhus H 

 

Reconstruction of 

Aarhus H 

Foundation of masts for 

traction current in track 

50 from I signal 501 to DV 
signal D504 

 

5 weeks  30/6 – 1/8 Single track operations 

 

Banedanmark Major 

40 23+

24 

Aarhus H – 

(Hørning) 

 

Reconstruction of 

Aarhus H 

Foundation of masts for 

traction current in track 

40 from I signal 401 to DV 

signal D402 

 

5 weeks  4/8 – 5/9  Single track operations 

 

Banedanmark Major 

41 23+

24 

(Hørning) -

Aarhus H 

Reconstruction of 

Aarhus H 

Wiring for traction current 

in track 50 from I signal 

501 to DV signal D504 

 

8 weeks  6/10 – 28/11 Single track operations 

 

Banedanmark Major 

42 23+

24 

(Hørning) - 

Aarhus H  

Reconstruction of 

Aarhus H 

Wiring for traction current 

in track 50 transition zone 

6A/6B from AM2104 to I 
signal 501 

1 week 4. quarter 6/10 – 10/10 or 

24/11 -28/11  

 

Single track operations 

 

Banedanmark Major 

43 24 Aarhus – 
(Brabrand) 

Reconstruction of 
Aarhus H 

From I signal 301 to DV 
signal D301 

5 weeks   22/11-31/12  Single track operations 
 

Banedanmark Major 

44 29 + 
31 

Esbjerg 
station 

Reconstruction of 
Esbjerg 

Track renewal track 2 as 
well as station tracks 2-3 

2 weeks  22/6-06/7 Single track operations 
 

 

Banedanmark Major 

45 29 + 

31 

Esbjerg 

station 

Reconstruction of 

Esbjerg 

Track renewal tracks 

3,4,5, and 6 as well as 

station tracks 2-3 

5 weeks  06/7-04/8 Single track operations 

 

 

Banedanmark Major 

46 31 (Skjern) – 

(Vemb) 

 

Track renewal Skjern – 

Holstebro 

Soft ground, track and 

bridge works 

Skjern - Vemb 

79 days Spring 14/3 – 1/6 Total closure of lines Banedanmark Major 

47 31 (Skjern) – 

(Holstebro) 

 

Track renewal Skjern – 

Holstebro 

Soft ground and track 

works 

(Skjern) – (Holstebro) 

22 days Spring 2/6 – 24/6 Total closure of lines Banedanmark Major 

48 31 (Vemb) – 

(Holstebro) 

 

 

Track renewal Skjern – 

Holstebro 

Track works 28 days Autumn 1/9 – 29/9 Total closure of lines Banedanmark High 

49 35 Silkeborg – 

Funder 

Drainage Drainage works due to 

unstable track 
 

28 days 3. quarter 05/7-03/8 Total closure of lines Banedanmark High 
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1 82 Bernstorffsvej 

- Lyngby 

 

NFSP0523 (Sam-Hi) Track works 

Bernstorffsvej-Lyngby 

21 days  13/4 – 04/5 Total closure of lines 

between Hl station and Ly. 

Track 3 to Ly06 and the 

switches 102,101b, and 
101a 

Banedanmark Major 

2 82 Gentofte - 

Sorgenfri 

 

NFSP0523 (Sam-Hi) Track works 

Gentofte-Sorgenfri 

23 days  04/5 – 26/5 Total closure of lines 

between Gentofte and 

Sorgenfri 

Banedanmark Major 

3 82 Holte - 

Hillerød 

 

NFSP0523 (Sam-Hi) Track and bridge works 

Gentofte-Lyngby 

22 days  27/5 – 17/6 Total closure of lines 

between Holte and Hillerød 

Banedanmark Major 

4 82 Hellerup - 

Gentofte 

 

NFSP0523 (Sam-Hi) Track and bridge works 

Hellerup-Gentofte 

38 days  17/6 –25/7 Possession on track 2. Main 

track/track 8 

Banedanmark Major 

5 82 Hellerup - 

Gentofte 

 

 

NFSP0523 (Sam-Hi) Track and bridge works 

Hellerup-Gentofte 

31 days  25/7 – 24/8 Possession on track 4 and 

5 between the switches 05-

09b and the switches 09a-

09b 

Banedanmark Major 

6 86 Hellerup - 

Charlottenlund 

NFSP0523 (Sam-Hi) Track and bridge works 

Hellerup-Charlottenlund 

38 days  17/6 – 25/7 Possession on track 7, 

track 6 between the 

switches 05-06b and track 
5 between the switches 05-

09b 

Banedanmark Major 

7 86 Hellerup - 

Charlottenlund 

 

NFSP0523 (Sam-Hi) Track and bridge works 

Hellerup- Charlottenlund 

31 days  25/7 – 24/8 Possession on track 3 Banedanmark Major 

8 830 Ballerup - 

Veksø 

1002901 Kildedal – 

new foot path 

undercrossing in 

railway dam (2019-

20943) 

Footpath undercrossing 12 days  7/7 – 18/7 Total closure of lines 3.part High 

  
 
 


